

Sprint 1 Report

Product Name: Pathfinder

Team Name: Pathfinder Dev team

Sprint Start Date: **04/09/2025**

Sprint Completion Date: **04/22/2025**

Actions to Stop Doing

- **Stop relying on AI based tools like Cursor or ChatGPT**

We found many difficulties trying to use this software when developing our code. Though these are useful tools for learning the framework, directly using code leads to messy and redundant code segments. Using software like cursor also became very difficult to use due to unexpected code changes in other files due to unclear or misinterpreted queries made to the AI model.

- **Avoid over-engineering during development**

A lot of progress was delayed to over-engineering and over complicating simple and straightforward tasks. We spent too much time on development towards features that slightly strayed from the original completion criteria of our current task.

Actions to Start Doing

- **Create feature ideas as User Stories**

Prioritize features in a user perspective. This helps us focus on user needs as opposed to over-engineering and developing features that are unused. This will allow us to utilize our development time for more features the user actually wants.

- **Getting a collective alignment of ideation**

We should discuss the big picture of our project to make sure all team members have the same end goal in mind. This will give clarity for development and the direction of our application.

- **Formatting, committing generally clean code to avoid tech debt**

We should ensure we are submitting clean code to avoid future bugs and setbacks due to bad code.

Actions to Keep Doing

- **Encourage discussion and innovative ideas**

Our team found much success through deep discussion and working through many different perspectives. Through this we were able to think of a multitude of user stories that can supply for a variety of needs.

Work Completed/Not Completed

Completed:

- User Story A:
 - Task 1: Spawn a map instance with Mapbox
 - Task 2: Initialize this map instance upon loading
 - Task 3: Enable landmarks for later development

Work Completion Rate

- User Stories Completed: 1 out of 1
- Total Estimated Hours: 8
- Hours Completed: 6
- Total Sprint Days: 14
- User Stories per Day: 0.071
- Average Work Hours per Day: 0.429

Notes

- Sprint 1 focused on learning and setting up our frameworks we were working with. We spent most of this sprint exploring ideas and familiarizing ourselves with our environment. Hence, the small hours of work toward user stories and the few existing user stories for this sprint.

Final Scrum Board

User Story	Not Started	In Progress	Completed
A B C			Task 1
			Task 2
			Task 3

Burnup Chart

Sprint 1 Burnup Chart

