

Sprint 2 Report

Product Name: Pathfinder

Team Name: Pathfinder Dev team

Sprint Start Date: **04/23/2025**

Sprint Completion Date: **05/06/2025**

Actions to Stop Doing

- **Stop leaving tasks unassigned in hopes they'll be picked up later:**
Leaving tasks unassigned creates confusion and can lead to uneven workload distribution or tasks falling through the cracks. Moving forward, we should assign all tasks during sprint planning to ensure clear ownership and accountability.

Actions to Start Doing

- **Start creating pull requests earlier for better visibility:**
The team should begin opening pull requests as soon as meaningful progress is made on a task, rather than waiting until completion. This will give others better visibility into ongoing work and reduce duplication of effort or misalignment.
- **Start reviewing pull requests collaboratively during weekly meetings:**
To improve code quality and shared understanding, we want to make PR review a team activity during our weekly syncs. This creates a space for real-time feedback, knowledge sharing, and ensures that reviews are not delayed or done in isolation.

Actions to Keep Doing

- **Keep holding regular weekly meetings:**
Our weekly meetings have been effective for keeping everyone aligned, surfacing blockers early, and providing a consistent space for collaboration. Continuing this practice helps maintain momentum and accountability across the team.
- **Keep breaking up user stories into clear, smaller subtasks:**
Dividing user stories into smaller, well-defined subtasks has made implementation more manageable and reduced ambiguity during development. It also helps with parallel work and more accurate tracking of progress.

Work Completed/Not Completed

Completed:

- User Story A:
 - Task 1: Build a search bar
 - Task 2: Build recommendations
 - Task 3: Fetch subset of locations on campus from database
 - Task 4: Camera panning to 3d and pull up marker
- User Story B:
 - Task 1: Create organizations in the database
 - Task 3: Email Pathway to make organization
 - Task 4: Email pathway to add people to organization
- User Story C:
 - Task 1: Track who's attending event on database
- User Story D:
 - Task 2: UI for showing event
 - Task 3: UI for creating event
- User Story E:
 - Task 1: Split up UI to mobile and desktop

Not Completed:

- User Story B:
 - Task 2: UI distinctions for club vs college vs non club event
 - Task 5: Create Event on behalf of organization
- User Story C:
 - Task 2: RSVP function on event
 - Task 3: Display how many people are attending on event
- User Story D:
 - Task 1: UI for filtering events

Work Completion Rate

- User Stories Completed: 2 out of 5
- Total Estimated Hours: 90
- Hours Completed: 75
- Total Sprint Days: 14
- User Stories per Day: 0.143
- Average Work Hours per Day: 5.36

Notes

- Sprint 2 setup a general framework for our project regarding event based features and location specified zoom-in. Sprint 3 will focus on creating organization based events and making clear distinctions of these events from a user-perspective. We will also focus on

using a filter system for event view and a view for user's to RSVP to particular events of interest

Final Scrum Board

User Story	Not Started	In Progress	Completed
A			Task 1
			Task 2
			Task 3
			Task 4
B			Task 1
	Task 2		
			Task 3
			Task 4
		Task 5	
C			Task 1
		Task 2	
		Task 3	
D		Task 1	
			Task 2
			Task 3
E			Task 1

Burnup Chart

Sprint 2 Burnup Chart

