

Sprint 3 Report

Product Name: Pathfinder

Team Name: Pathfinder Dev team

Sprint Start Date: **05/07/2025**

Sprint Completion Date: **05/20/2025**

Actions to Stop Doing

- **Stop considering open PRs as completed tasks:**

Developers completed their tasks and created an open PR, however during the time for merging there were a lot of unexpected complications and merge conflicts to deal with. So even though tasks were technically completed, work was delayed because of handling merge related issues. We should consider only PR work as completed; by planning for that we can have a better understanding of task progress.

Actions to Start Doing

- **Do more group work sessions:**

The team would benefit from scheduling to meet earlier than our meeting time for work sessions. Everyone has busy schedules and it has become difficult to ensure people are completing their work according to the schedule

- **Have developers decide their own deadlines:**

Being given deadlines proved to be difficult because many developers weren't able to agree on the best time, causing people not to complete their task in time. Encouraging developers to explain how much time they need and by when they can complete their task keeps team members accountable for their work as they are saying a time they feel best suits their own schedule.

Actions to Keep Doing

- **Keep reviewing pull requests collaboratively during weekly meetings:**

This has distributed the work load a bit for team members when it comes to reviewing other people's work. It has also consistently encouraged feedback and corrections which caught bugs or issues before merging into a stable branch.

- **Keep breaking up user stories into clear, smaller subtasks:**

Dividing user stories into smaller, well-defined subtasks has made implementation more manageable and reduced ambiguity during development. It also helps with parallel work and more accurate tracking of progress.

Work Completed/Not Completed

Completed:

- User Story B:
 - Task 1: From the rsvp dialog, create an option to add to calendar
- User Story C:
 - Task 3: whenever org creates an event, email trigger on everybody
 - Task 4: subscription table within database
- User Story D:
 - Task 1: Research supporting event with a flyer
 - Task 2: Supabase storage, temporarily serve images from X: datetime to Y: datetime
- User Story E:
 - Task 1: Filtering events
- Backlogs:
 - UI distinctions for club vs college vs non club event
 - Create Event on behalf of organization
 - RSVP function on event
 - Display how many people are attending on event

Not Completed:

- User Story A:
 - Task 1: Use create event and repurpose so that it can modify
 - Task 2: Add delete button
 - Task 3: Database operation to modify an existing event
 - Task 4: Database option to delete event
 - Task 5: Different things happen based on if you own event or not when clicked
- User Story C:
 - Task 1: Make store for all orgs
 - Task 2: UI with all orgs, can search through and subscribe
- User Story F:
 - Task 1: create a way for links with an event_id in them to route to the actual event
 - Create a way to share event link

Work Completion Rate

- User Stories Completed: 3 out of 6
- Total Estimated Hours: 95
- Hours Completed: 55

- Total Sprint Days: 14
- User Stories per Day: 0.214
- Average Work Hours per Day: 3.93

Notes

- Sprint 3 built off our framework by introducing user conveniences such as filtering for events on a date and time. This helped cleanup though view whilst showing events given the time period the user was ideally free. It also introduced the idea of RSVPing to events, giving the creator the ability to gauge their potential turn out for their event.

Final Scrum Board

User Story	Not Started	In Progress	Completed
A		Task 1	
		Task 2	
	Task 3		
	Task 4		
		Task 5	
B			Task 1
C		Task 1	
		Task 2	
			Task 3
			Task 4
D			Task 1
			Task 2
E			Task 1
F		Task 1	
		Task 2	

Burnup Chart

Sprint 3 Burnup Chart

