

Sprint 4 Report

Product Name: Pathfinder

Team Name: Pathfinder Dev team

Sprint Start Date: **05/21/2025**

Sprint Completion Date: **06/02/2025**

Actions to Stop Doing

- **Stop leaving merges near the end of the sprint:**

Developers completed their tasks and created an open PR, however during the time for merging there were a lot of unexpected complications and merge conflicts to deal with. So even though tasks were technically completed, work was delayed because of handling merge related issues. We should consider only PR work as completed; by planning for that we can have a better understanding of task progress.

Actions to Start Doing

- **Keep everyone knowledgeable about all aspects of the project.:**

We recognized heavy reliance on certain types of tasks on particular individuals; for example database related tasks were always given to our database management developer even if they were simple tasks. Understanding how our database schema works and how to effectively and efficiently utilize it can avoid an overload of tasks to particular individuals whilst reducing blockers in development.

Actions to Keep Doing

- **Keep doing merges as branches reach completion:**

Incrementally merging as opposed to doing bulk merges help avoid many merge conflicts that are difficult to go through and manually edit. We found benefit in incrementally merging our branches as they completed to allow for fewer merge conflicts in the future.

- **Keep reviewing pull requests collaboratively during weekly meetings:**

This has distributed the work load a bit for team members when it comes to reviewing other people's work. It has also consistently encouraged feedback and corrections which caught bugs or issues before merging into a stable branch.

- **Keep breaking up user stories into clear, smaller subtasks:**

Dividing user stories into smaller, well-defined subtasks has made implementation more manageable and reduced ambiguity during development. It also helps with parallel work and more accurate tracking of progress.

Work Completed/Not Completed

Completed:

- User Story A:
 - Task 1: Use create event and repurpose so that it can modify
 - Task 2: Add delete button
 - Task 3: Database operation to modify an existing event
 - Task 4: Database option to delete event
 - Task 5: Different things happen based on if you own event or not when clicked
- User Story B:
 - Task 3: Whenever org creates an event, email trigger on everybody
- User Story C:
 - Task 1: refactor filtering
 - Task 2: improve ui for filtering
- User Story D:
 - Task 1: Fix bugs in authentication

Not Completed:

- User Story B:
 - Task 1: Make store for all orgs
 - Task 2: UI with all orgs, can search through and subscribe
 - Task 4: Subscription table within database

Work Completion Rate

- User Stories Completed: 3 out of 4
- Total Estimated Hours: 65
- Hours Completed: 50
- Total Sprint Days: 14
- User Stories per Day: 0.214
- Average Work Hours per Day: 3.57

Notes

- Sprint 4 focused on creating quality of life related features by editing events and managing existing events as an event creator. We also used sprint 4 to take time and clean, or refactor code segments that had existing bugs.

Final Scrum Board

User Story	Not Started	In Progress	Completed
A			Task 1
			Task 2
			Task 3
			Task 4
			Task 5
B		Task 1	
		Task 2	
			Task 3
		Task 4	
C			Task 1
			Task 2
D			Task 1

Burnup Chart

Sprint 4 Burnup Chart

